

# FRAMEWORK SCRUM

## SCRUM TEAM

MANAGEMENT




KUNDE



PRODUCT OWNER



SCRUM MASTER



DEVELOPMENT TEAM



Daily Scrum

Development Team  
( & Scrum Master am Anfang)

to do	doing	done
✓	✓	✓



Product Backlog Refinement

Product Backlog



Planning Meeting

Scrum Team  
8 Std.

Sprint Backlog

Sprint

- 2-4 Wochen  
- Daily

Review

Scrum Team & Stakeholder  
4 Std.

Retrospektive

Scrum Team  
2-4 Std.